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- ORIGiNAL
United States Environmental Protectlon Agency
~ Region III .
POLLUTION REPORT

‘Date:  Tuesday, August 21, 2007

From: Dominic Ventura

Subject:. o

- Continuation of work
' Elkton Farm Firehole =~
183 Zeitler Rd., Elkton, MD
Latitude: 39.6292184
- Longitude: -75.8681150

- POLREP No.: 47 A'  Site#: A3DHRV

. Reporting Period:  July 30 - Aug17 D.O. #: o
‘Start Date: 1/31/2006 ~ Response Authorlty: CERCLA

Mob: Date_ - 1/3172006 ¢ Response ’Iype° Tlme-Cntlcal

Demob Date: - ' NPL Status: "~ Non NPL o

Completion Date: . . Incident Category : Removal Actlon

CERCLISID #: 7 C 'Contract# | S -
: RCRISID # : -

Site Description

Work Mission ,Statement:

. \"Safely and eﬂ'mently mvestlgate and remove Munitions and Explos1ves of Concern (MEC) oL
- Materials, Potentlally Possessing an Exploswe Hazard (MPPEH), Munitions Debris (MD) and -

exploswely contarmnated soﬂ(TNT) from the Elkton Farms Flrehole Slte, as deﬁned in EPA'

' geophysmal study.

' Current Activities

The followmg stats apply since remoblhzatlon occurred on Apnl 24, 2007

1. Total Grids Cleared Gov't QA: 32

2. Total digs (anomalies): 46,259

3. Total MEC found: 6399 (MEC items include detonators,grenade fuze blastmg caps,tracer
-elements, mcendlary bomblets, flares etc etc.)- ,

4. Total MDfound: 13961bs.
5. Scrap metal found: 1044Ibs

Specific grids that were worked and passed QA this reportmg penod mcluded

C3b, I4d K4a,H1d Gle. ‘

On July 26 and 27, START personnel retrieved baseline samples from the s1te as per Samplmg and
Analytical Plan (SAP). One aqueous sample was retrieved from the recharge pond, one aqueous

f sample was retneved from each frac tank (2. total) and a sedlmentatlon sample was retneved from
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the sedimentation pond. Samples were forwarded to Ft Meade (DAS) laboratory for target analyte

list (TAL) metals, nitroaromatic compounds target compound list (TCL) volatile organic

compounds (VOC), TCL semivolatile organic compound (SVOC), pesticide, polychlormated
biphenyls (PCB) and perchlorate. All samples were split-with the property owner for his separate
analytrcal purposes EPA's vahdated return of the data is pendmg '

GES and RMC nnplemented the "Small Primer and Detonator Cup Hazard Charactenzatlon Study
on Aug 3 and 4, 2007. Draft report was forwarded to FOSC. Draft report concludes that

' "personnel exposure to small pnmers/detonator cups contammg energetic | materials is mmnnal
"and/or limited". In addition it concludes "The small pnmers/dctonator cups do not appear to present

* an explosive risk to personnel, and do not appear to demonstrate the RCRA hazardous waste
_Vcharactenstrc for react1v1ty ' : :

Marley Road construction, which prov1des for site access of equlpment and materlals to the site,
still has not been finalized. Herron 393 (property owner) had promised construction of such many

" months ago and reiterated this promise during the July 26 meetmg with EPA. Without this access,

costs.for brmgmg materials and some equipment to the site in support of Phase II will be
increased. FOSC has to determine whether to proceed thereby absorbing the addltlonal costs or
wait for the road construction to be.complete. In addition, Herron 393 st111 has not comphed with

locally posted stop work order, due to lack of eros1on control measures, at the excavated Marley '

Road construction s1te

FOSC continues to conduct weekly prOJect management meetmg/conference call, wh1ch mcludes |
EPA, MDE, ‘Start, GES, USA and RMC both field components and their ofﬁces ' '

WWW. epaosc org/elktonfarmﬁrehole
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